Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- BROOKLEY AFB U SO ALA / AL49799F419700

Progressin FY98

The contract for the S| was modified in 3rd quarter of FY98
Siteswith Response Complete 5 Investigation 5 1 0 $615 $48 $1,087 $65 EYo1 $320|| to add additional site. All field work for the other areas were
completed.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $55
e Removed all tanks that were originally scoped. Contract
Sitesin Medium 0 Design 4 0 1 $325 $0 $0 $0 e i ek e it 3 8 i e i
Progress FYO03 $4,570|| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 3 0 1 $2,602 $28 $0 $0 $114 FY 98 Complete S| and Initiate RI/FSin FY 99.
Category NotEvauaded | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 N 3 .
FY 99 Initiate removal 14 additional tanks. Investigate
Not Required 0 LTM 0 0 1 $0 $0 $0 $of[FY05 $1,815| |ocation of additional tanks.
Total Number of Sites 6 Total $3,632 $76 $1,087 $65 || FY 99-2004* * $8,150 || FY 00 Program for removal of additional tanks.
‘ FORMERLY USED DEFENSE SITES- COURTLAND ARMY AF / AL49799F420900 Progressin FY98
Conducted additional sampling effort per
Siteswith Response Complete 2 Investigation 3 1 0 $548 $23 $0 $0 || pyor $0|| ADEM's request.
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $327
Sitesin Medium 0 Design 1 0 2 $160 $0 $12 $0
Progress FYO03 $84| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 1 0 2 $98 $0 $85 $0 FY 99 Recommend No Further Action based on sampling
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $2,396 rest_JItS. If ADEM concur (_:I osgout the proj ec_t. Complete the
$0 design for the BD/DR project if funded and implement
Not Required 2 LTM 0 0 0 $0 $0 $0 $o|| FYO05 removal.
Total Number of Sites 4 Total $806 $23 $97 $0 || FY 99-2005** $2,904 || FY00 Complete removal project.
‘ FORMERLY USED DEFENSE SITES- CRAIG AFB / AL49799F421000 Progressin FY98
Official transfer from SAS to SAM ocurred on 4 Dec 1997.
Siteswith Response Complete 2 Investigation 2 1 0 $1,017 $6 $265 $0 | Fyo1 $90/| SAM received comments from Alabama Dept. of
Enviromental Management (ADEM) on the final RI report
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0 that will require additional work.
Sitesin Medium 0 Design 1 1 0 $153 $7 $0 $13
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RAC 2 0 1 $667 $0 $0 $0 $1.200 FY99 Additio_nal work will be conducted in order to resolve
Category NotEvauated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 209|| ADEM's requirements.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $291 Fy2000 Completethe RI and start the next phase.
Total Number of Sites 3 Total $1,837 $13 $265 $13 || FY 99-2000* * $1,710

‘ ARMY - FORT GREELY / AK 021452215500 RAB BRAC 1995
Siteswith Response Complete | 42 Investigation 45 22 0 $2,203 $639 $37 $0 | Fyo1 $466
o High 1 Interim Actions 6(11) 1(2 $98 $0 $0 $0 EY02 $037
Sitesin Medium 5 Design 3 0 2 $596 $76 $700 $0
Progress FY03 $159
Low 17 RA-C 5 1 14 $15,389 $8,875 $6,240 $0
-Relative Risk FY04 $101
Category Not Evaluated RA-O (LTO) 1 0 1 $10 $0 $153 $211
Not Required LTM 0 1 0 $24 $0 $5 $6 || FY05 $7
Total Number of Sites 67 Total $18,320|  $9,590| $7,135 $217 || FY 99-2007** $8,490

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY98
Refer to page A-73.

Progress Planned for FY99-FY 00
Refer to page A-73.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

@ ARMY - FORT RICHARDSON / AK 021452215700 NPL Progressin FY98
Refer to page A-78.
Siteswith Response Complete | 70 | Investigation 79 0 0 $24,684 $0 $0 $0|[Fyo1 $1,844
o High 3 Interim Actions 30(58) 2(2) $8,962 $0 $0 $0 EY02 $2,038
Sitesin Medium 2 Design 1 0 1 $1,274 $228 $100 $0
Progress FYO03 $2,597 | Progress Planned for FY99-FY00
Low 2 RA-C 40 2 5 $26,326 $2,655 $1,360 $1,075
-Reative Risk Refer to page A-78.
FY04 $2,671
Category NotEvaluated | 0 | RA-O(LTO) 5 2 2 $0 $0 $200 $604 g
Not Required 2 LTM 0 7 4 $713 $648 $810 $241 [| FYO5 $282
Total Number of Sites el Total $61,959 $3,531 $2,470 $1,920 || FY 99-2009** $22,790
@ ARMY - FORT WAINWRIGHT / AK 021452242600 RAB NPL Progressin FY98
Refer to page A-83.
Siteswith Response Complete | 60 Investigation 76 1 0 $44,012 $0 $225 $0|| Fyo1 $3,663
o High 1 Interim Actions 34(60) 1(2) $2,322 $0 $0 $0 EY02 $3.282
Sitesin Medium 1 Design 16 1 1 $2,896 $107 $150 $0
Progress FY03 $889| Progress Planned for FY99-FY 00
Low 0 RA-C 39 1 1 $41,228 $6,407 $2,370 $1,633
-Rdative Risk FYO4 $922 Refer to page A-83.
Category NotEvaluated | 0 | RA-O(LTO) 7 16 0 $159 $89 $1,520 $1,156
Not Required | 15 LTM 0 2 1 $1493|  $1328|  $2,066 $620 || FY05 $903
Total Number of Sites ” Total $92,110 $7,931 $6,331 $3,418 || FY99-2017** $32,936
‘ ARMY - GERSTLE RIVER TEST SITE / AK021452234200 Progressin FY98
No action was completed during 1997 due to funding
Siteswith Response Complete 3 Investigation 3 2 0 FUND $680 $0 $0 0| pyor $0 || constraints.
o High 0 Interim Actions 1) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 2 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 2 RA-C 1 0 2 FUND $0 $0 $0 $0 $1874 No action to occur L_Jntil 2Q04 in accordance with the
Category NotEvduaed | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 o || FY04 : Defense Programming Guidance.
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $86
Total Number of Sites 5 Total $680 $0 $0 $0 || FY 99-2007** $3,584
‘ ARMY - HAINES PIPELINE / AK 021452214600 RAB Progressin FY98
Removed Lutak Fire Burn Pit as source of surface water
Siteswith Response Complete 4 Investigation 20 2 0 FUND $1,161 $0 $0 $0 EYo1 $2.884 contamination. Installed groundwater control system to
! minimize off-site migration. Installed High Vacuum
High 4 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FY02 43,802 | EXtraction System a Tank 100,
Sitesin Medium 3 Design 3 0 1 $300 $200 $50 $276
Progress FYO03 $6,774|| Progress Planned for FY99-FY00
Low 8 RA-C 4 0 15 FUND $4,575 $1,197 $345 $3,178 . A .
_Relative Risk $23%6 C(_)mpl_alon qf RA_for eh_ mi r_|a1| ng off-site _gn_)undwaler
Category Not Evaluated 0 RA-O (LTO) 0 3 11 $226 $226 $60 $331 FYo04 g migration. Will beinvestigating and remediating tank 107
and 109 to eliminate off-site migration off of northern
Not Required 3 LTM 0 2 6 $243 $0 $0 $72|| FYO5 $6,885 [ portion of facility.
Total Number of Sites 22 Total $6,505 $1,623 $455 $3,857 || FY99-2028** $87,613

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - ADAK NAVAL AIR FACILITY / AK017002432300 BRAC 1995 NPL Progressin FY98
Refer to page A-2.
Siteswith Response Complete | 66 | Investigation 87 9 0 $28,595 $1,900  $6,314 $0|| Fyo1 $5,997
o High 12 | Interim Actions 33(45) 4(6) $1,997 $441 $311 $0 EY02 $8,653
Sitesin Medium 1 Design 45 1 0 $2,580 $473 $235 $0
Progress FYO03 $4,416| Progress Planned for FY99-FY00
Low 2 RA-C 63 25 0 $87,066 $31,193 $27,829 $0
_Relative Risk FY04 $0 Refer to page A-2.
Category Not Evaluated | 10 | RA-O (LTO) 1 4 0 $5,727 $3,053 $1,009| $16,192
Not Required | 5 LTM 6 9 27 $2,254]  $2,054 $940|  $1,192|[FYO5 $8,305
Total Number of Sites 9% Total $128,219 $39,114 $36,638 $17,384 || FY 99-2006* * $88,785
’ NAVY - AMCHITKA AK FLTSURSPTDET1/ AK 017002752900 Progressin FY98
Achieve response complete at site 6.
Siteswith Response Complete 4 Investigation 5 6 0 $763 $341 $0 $0|| Fyo1 $2,303
o High 1 Interim Actions 0(0) 0(0) $314 $0 $0 $0 EY02 $1.965
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $536| Progr ess Planned for FY99-FY00
Low 2 RA-C 2 0 3 $0 $0 $0 $0 Achi | ites9 and 12,
_Relative Risk Evoa $536 chieve response complete at sites 9 and 12.
Category Not Evaluated 2 RA-O (LTO) 0 0 4 $0 $0 $0 $0
Not Required | 0 LTM 1 0 3 $0 $0 $0 $0|| FYO05 $536
Total Number of Sites 1 Total $1,077 $341 $0 $0 || FY 99-2007** $6,444
@ NAVY - BARROW AK NARL / AK 017002724500 Progressin FY98
ASTs, pipeline, pump houses, and hazardous wastes have
Siteswith Response Complete 2 Investigation 2 u 0 $4,348 $1,742 $2,408 $688 || Fyo1 $4.968 || been removed from the site. 500 cy of PCE contaminated
! soil wastreated. A large recovery system wasinstalled to
High 7 Interim Actions 4(6) 0(0) $5,423 $4,012 $2,102 $2,430 3,777 || Protect adrinking water source from petroleum
e Fyo2 ’ contaimation.
Sitesin Medium 1 Design 0 1 4 $475 $0 $1,115 $0
Progress FYO03 $5,181|| Progress Planned for FY99-FY00
Low 0 RA-C 10 1 0 $17,032 $0 $0 $0 - . :
_Relative Risk FY04 $330 Cont! nue opera_ll ons and mai nt§r1ace_0f the recovery system.
Category Not Evaluated 2 RA-O (LTO) 0 1 4 $1,703 $650 $1,521 $1,737 Additional delination of a pipeline alignment.
Not Required | 1 LTM 0 1 3 $237 $132 $0 o[ FY05 $255
Total Number of Sites 13 Total $29,218 $6,536 $7,146 $4,855 || FY 99-2005** $31,412
‘ NAVY - ST LAWRENCE ISAK (WASNC) / AK017002757200 Progressin FY98
Continuing RI/FS and cleanup at sites 5, 6, 7, and 8.
Siteswith Response Complete | 0 Investigation 0 4 0 $798 $0 $65 $148 [ Fy 01 $588
N High 3 | Interim Actions 0(0) 0(0) $5,200 $0 $46 $4920 -y o0 $2,280
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 4 0 $0 $0 $154 $2,089 $1885 Continuing RI/FS and cleanup at sites 5, 6, 7, and 8.
Category NotEvauated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 '
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $044
Total Number of Sites 4 Total $5,998 $0 $265 $2,729 || FY 99-2005** $8,691

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - WALESAK / AK017002755000

Progressin FY98

Continue cleanup efforts at sites 2, 3, and 4.
Siteswith Response Complete 0 Investigation 2 1 0 $0 $0 $15 $0|[Fyo1 $0
- High 1 Interim Actions 0(0) 1(2) $1,450 $900 $1,120 $0 EY02 $0
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 3 0 $4,370 $0 $0 $148 - . .
_Rdative Risk Evoa $0 Will achieve response complete at sites 2 and 3.
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0
Not Required | 0 LTM 0 0 1 $0 $0 $0 $148 || FYO05 $0
Total Number of Sites 3 Total $5,820 $900 $1,135 $296 || FY 99-2001** $1,431
’ AIR FORCE - BARTER ISLAND / AK 057302861800 Progressin FY98
Kaktovik RAB informational metting held (closest village to
Siteswith Response Complete 15 Investigation 20 0 1 $111 $111 $0 $0 | Fyo1 $0 || Barter Island). First RAB scheduled for 2/17/98.
- High 5 Interim Actions 2(2) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 5 $570 $0 $0 $0
Progress FYO03 $4,600|| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 0 0 5 FUND $0 $0 $165 $0 $50 Clean Sweep and excavation (RA) proposed for FY 00. FFS
Category NotEvauated | 0 | RA-O(LTO) 0 0 4 $0 $0 $0 gof FY04 scheduled for FY 98,
NotRequired | 1 LTM 0 0 4 $0 $0 $0 $0]| FY05 $50
Total Number of Sites 21 Total $681 $111 $165 $0 || FY 99-2007** $4,865
’ AIR FORCE - BETHEL RANGE / AK 057302862200 Progressin FY98
Completed final remedial action proposed plan and decision
Siteswith Response Complete 0 Investigation 0 11 1 REG $191 $0 $0 $0 | Fyo1 $0 || document for BIA 27 acre site. Set up apublic public
- - - information repository at Bethel, AK.
- High 1 Interim Actions 0(0) 0(0) REG $106 $0 $0 $0 EY02 $0
Sitesin Medium 5 Design 0 0 0 REG $45 $0 $0 $0
Progress FYO03 $1,199|| Progress Planned for FY99-FY00
_Rdative Risk Low 5 RAC 0 0 u REG $2375 $0 $0 $0 Complete final remedial action at the Sewage Lagoon.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $100 Fyo04 $671 Monitor the suprapermafrost grou_ndwater al the _BIA 2_7 acre
FYO5 $630 ;t/(—; Saﬂr\’;fﬁzlﬁ‘aleﬁ?ng Ir'no\alzn;am thgtExslu-Bloventl ng
Not Required 1 LT™M 0 0 0 $413 $0 $0 $0 em. or the acresite.
Total Number of Sites 12 Total $3,130 $0 $0 $100 || FY 99-2006* * $2,600
‘ AIR FORCE - BIG MOUNTAIN RADIO RELAY STATION / AK 057302862300 Progressin FY98
No activity.
Siteswith Response Complete 0 Investigation 0 9 1 $1,607 $1,500 $18 $0|| Fyo1 $2,175
o High 0 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $150
Sitesin Medium 2 Design 0 0 0 $0 $0 $0 $0
Progress FYO03 $150|( pr ogress Planned for FY99-FY 00
o Low 7 RA-C 0 0 4 $41 $0 $0 $0 RI/FS planned for FY 99
-Relative Risk EY04 $172 plannedor .
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 5 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 10 Total $1,648 $1,500 $18 $0 || FY 99-2006* * $2,690

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - CAPE LISBURNE LONG RANGE RADAR SITE / AK057302863100 RAB Progressin FY98
Conducted RA at four sites. Excavated PCB-contaminated
Siteswith Response Complete 4 Investigation 9 0 1 $394 $0 $0 $180 ([ Fyo1 $6,813 soil and drums, stockpiling.
o High 4 Interim Actions 1) 4(4) $1,820 $0 $0 $0 EY02 $100
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 1 RA-C 0 0 5 $1,580 $0 $0 $4,217 X -
_Relative Risk $0 Continue RA. Inllla_te another IRA for adrum cleanup at
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0 FYo4 Kay_Cr%k. Cape Lishastwo RABs, the Barrow_lnteragency
Regional RAB and the PT Hope RAB. PT Hopeis actually
Not Required 1 LTM 0 0 4 $0 $0 $0 $of[FY05 $0/| the closest community.
Total Number of Sites 10 Total $3,794 $0 $0 $4,397 || FY 99-2006* * $11,356
’ AIR FORCE - CAPE ROMANZOF LONG RANGE RADAR SITE / AK057302863300 Progressin FY98
LTM landfill No. 2 underway. Intrinsic Remediation
Siteswith Response Complete 10 Investigation 15 0 1 $1,113 $0 $0 $27 (| Eyo1 40 || Treatibility Study underway.
o High 3 Interim Actions 2(2) 0(0) $1,209 $0 $0 $674 FY02 $125
Sitesin Medium 0 Design 2 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 2 RA-C 1 0 2 $1,573 $15 $0 $579 ) —— . -
_Relative Risk Continue operating biopilesand LTM. Intrinsic remediation
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $132 $74 FYo4 $125 results will be evaluated as afinal remedy for SS13 and SS15
Not Required | 1 LTM 0 1 0 $364 $147 $65 $40]| FY05 $0
Total Number of Sites 16 Total $4,259 $162 $197 $1,403 || FY 99-2006* * $2,171
‘ AIR FORCE - DRIFTWOOD BAY RADIO RELAY STATION / AK057302864400 Progressin FY98
No Activity
Siteswith Response Complete | 0 Investigation 0 8 0 $100 $0 $0 $0|[Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $1.840
Sitesin Medium 2 Design 0 0 8 $0 $0 $0 $0
Progress N A 5 5 3 % % % % FY03 $424|[ Progress Planned for FY99-FY 00
_Relative Risk ow 6 i FY04 $1.600 No activity planned.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 ’
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $160
Total Number of Sites 8 Total $100 $0 $0 $0 || FY 99-2004** $4,024
‘ AIR FORCE - EARECKSON AIR FORCE BASE / AK057302870500 Progressin FY98
Installed and continued FT0O02 bioventing project, completed
Siteswith Response Complete 26 Investigation 49 1 1 $9,853 $0 $0 $98 EYo1 $786 remediation (landfarming) of approximately 40,000 cu. yds
contaminated soil stockpikes.
o High 2 Interim Actions 5(5) 1(2) $5,384 $0 $0 $0 EY02 $400
Sitesin Medium 1 Design 2 1 0 $2,421 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
-Rdative Risk Low RA-C s 0 0 $9,464 $250 %0 %0 $1810 Establish base-wide monitoring program.
Category NotEvauaed | 0 | RA-O(LTO) 0 14 5 $0 $0 $0 $os || FY04 '
Not Required | 20 LTM 0 4 0 $400 $400 $0 $400 || FY05 $12,550
Total Number of Sites 51 Total $27,522 $650 $0 $605 || FY 99-2006* * $16,169

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - EIELSON AIR FORCE BASE / AK 057302864600 RAB NPL Progressin FY98
Refer to page A-55.
Siteswith Response Complete | 55 | Investigation 66 0 0 $26,674 $0 $0 $0 ([ Fyo1 $672
- High 1 Interim Actions 6(6) 0(0) $1,926 $0 $0 $0 EY02 $681
Sitesin Medium 0 Design 17 0 0 $6,778 $0 $0 $0
Progress FYO03 $681|| Progress Planned for FY99-FY00
) ] Low 0 RA-C 31 1 0 $12,634 $0 $0 $0 Refer to page A-55.
-Relative Risk FY04 $681 "
Category NotEvauated | 0 | RA-O(LTO) 0 9 0 $1,602 $420 $0 $333
Not Required | 10 LTM 0 27 1 $1,964 $430 $0 337 || FY05 $681
Total Number of Sites 66 Total $51,578 $850 $0 $670 || FY 99-2014** $9,298
’ AIR FORCE - ELMENDORF AIR FORCE BASE / AK 057302864900 RAB NPL Progressin FY98
Refer to page A-58.
Siteswith Response Complete | 59 Investigation 81 2 1 $37,102 $0 $0 $1,613 (| Fyo1 $1,530
- High 2 Interim Actions 1) 1(2) $1,853 $0 $0 $0 EY02 $3,657
Sitesin Medium 2 Design 13 0 1 $5,437 $0 $0 $0
Progress FY03 $1,566 | Progress Planned for FY99-FY00
. _ Low 1 RA-C 26 1 3 $15,216 $2,782 $0 $76 Refer to page A-58
-Relative Risk FY04 $906 "
Category NotEvaluated | 1 | RA-O(LTO) 1 18 2 $1,426 $667  $1,031 $910
Not Required | 19 LTM 3 16 0 $2,377 $457 $385 $496 || FY05 $960
Total Number of Sites 84 Total $63,411 $3,906 $1,416 $3,095 || FY 99-2026* * $23,906
‘ AIR FORCE - FLAXMAN LONG RANGE RADAR SITE / AK057302865200 Progressin FY98
No activity.
Siteswith Response Complete | 6 Investigation 8 0 1 $0 $0 $0 $0|| Fyo1 $0
- High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $30
Sitesin Medium 1 Design 0 0 0 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
; ! Low 0 RAC 0 0 2 $0 $0 $0 $0 No activity planned until 2003.
-Relative Risk EY04 $2,850
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 2 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 9 Total $0 $0 $0 $0 || FY 99-2006* * $2,880
‘ AIR FORCE - FORT YUKON LONG RANGE RADAR SITE / AK057302865400 RAB Progressin FY98
RI/FS complete. Proposed plan released. RAB established.
Siteswith Response Complete 7 Investigation 8 0 1 $1,394 $0 $75 0| pyor $49 || Clean Sweep scheduled for FY98.
- High 1 Interim Actions 0(0) 0(0) $100 $0 $662 $0 EY02 $50
Sitesin Medium 0 Design 0 0 1 $189 $189 $0 $0
Progress FYO03 $50| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 1 0 1 FUND $23 $0 $5898 $0 Initiate and continue LTM of the power plant site
Category NotEvauaed | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $a0 || FY04 $50|| groundwater contamination.
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 9 Total $1,706 $189 $6,635 $49 || FY 99-2006* * $6,885

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - GALENA AIRPORT / AK 057302865500 RAB Progressin FY98
Estimated extent of drum distribution in adjacent woods.
Siteswith Response Complete 3 Investigation 13 0 1 $5,333 $0 $100 $15|[ Fyo1 $204 || Disposed of hundreds of drums stored with various
contents. Packaged drums, removed from woods in 1994,
High 3 Interim Actions 0(0) 1(2) $3,201 $14 $2,436 $1,969 $300 for shipment to recycler. Continued bioventing, SVE, &
e - - FYo02 product recovery. Worked with
Sitesin Medium 1 Design 3 0 0 $0 $0 $0 $0
Progress FYO03 $300|| Progr ess Planned for FY99-FY00
_Rdative Risk Low 2 RAC 0 3 0 $1838 $0 $0 $147 Continue bioventing, free-product recovery and SVE.
Category Not Evaluated 0 RA-O (LTO) 0 4 3 $738 $738 $0 $150 Fyo04 $300 Implement comprehensive _GW r_noni_toring Remove drums
from woods. Top community priorities are drums and GW.
Not Required 5 LTM 0 0 0 $0 $0 $0 $o|[FYO5 $0| | work closely with RAB.
Total Number of Sites 14 Total $11,110 $752 $2,536 $2,281 || FY 99-2006* * $6,051
’ AIR FORCE - GOLD KING CREEK RADIO RELAY SITE / AK057302865800 Progressin FY98
No activity.
Siteswith Response Complete 0 Investigation 0 2 1 $8 $0 $0 $13|| Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $661
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 2 RAC 0 0 2 $85 $0 $0 $0 $930 No activity. RI/FS planned for FYO1.
Category NotEvduated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $93 $0 $0 $13 || FY 99-2006* * $1,605
‘ AIR FORCE - GRANITE MOUNTAIN RADIO RELAY STATION / AK 057302865900 Progressin FY98
No activity.
Siteswith Response Complete 0 Investigation 10 0 1 $810 $0 $1,696 0| pyor $100
- High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $361
Sitesin Medium 2 Design 0 0 10 $4 $0 $0 $0
Progress FYO03 $4,818|| Progress Planned for FY99-FY00
R ; ! Low 7 RAC 0 0 10 $0 $0 $0 $0 Complete RI/FS pending FY funding.
Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $200
Total Number of Sites u Total $814 $0 $1,696 $0 || FY 99-2006* * $7,185
‘ AIR FORCE - INDIAN MOUNTAIN RESEARCH / AK 057302866200 RAB Progressin FY98
Established RAB; IRA isunderway at SS09.
Siteswith Response Complete | 1 Investigation 1 0 1 $2,902 $0 $80 $0|[Fyo1 $0
N High 7 | Interim Actions 0(0) 0(0) $703 $0 $0 01l rvo2 $1,935
Sitesin Medium 2 Design 0 0 4 $810 $0 $0 $0
Progress FYO03 $210|( pr ogress Planned for FY99-FY 00
_Rdative Risk Low 1 RAC 0 0 4 $83 $0 $0 $0 10 Comple_te decision documentsfor al 11 sitesfor RAB
Category NotEvauaed | 0 | RA-O(LTO) 0 0 0 $41 $41 $0 g6 | FY04 review in FY 98; complete IRA at SS09.
Not Required 1 LT™M 0 0 8 $0 $0 $130 $75]| FY05 $210
Total Number of Sites 12 Total $4,539 $41 $210 $131 || FY 99-2006* * $2,937

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - KALAKAKET CREEK RADIO RELAY STATION / AK057302866400 RAB Progressin FY98
Submitted program documents for FY 98 RI/FS
Siteswith Response Complete 1 Investigation 1 1 1 $205 $0 $1,090 $0 || pyor $1,143
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress FYO03 $4,316|| Progress Planned for FY99-FY 00
_Relative Risk Low 1 RA-C 0 0 0 $0 $0 $0 $0 RI/FS planned for FY 98 will most likely be postponed to
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 FY 99 dueto low priority. Work with RAB. RI/FSisASG
egory go || FY98 78" sraddlebie project
Not Required 1 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 3 Total $205 $0 $1,090 $0 || FY 99-2006* * $6,569
4@ AIR FORCE - KING SALMON / AK 057302866900 RAB Progressin FY98
Phase 2 of the North and South Barrel Bluffs project was
Siteswith Response Complete 3 Investigation 19 0 5 $10,221 $0 $195 $1,087 || Fyo1 $628 [ 90% completed. The remainder of the work, which includes
- - - revegetation and landscaping, will be completed in the
o High 8 Interim Actions 0(0) 0(0) $16,827 $0 $0 $0 FY02 $2.502 Summer of 1998.
Sitesin Medium 2 Design 4 0 3 $1,384 $0 $0 $0
Progress FYO03 $2,602|| Progress Planned for FY99-FY00
_Relative Risk Low 3 RA-C 6 1 0 $3.464 $164 $0 $0 The North and South Barrel Bluffs monitoring and long-term
Cateqo Not Evaluated 2 RA-O (LTO) 0 0 0 $841 $702 $513 $212 FYo4 $735 operation of the South Bluffs water treatment facility will
egory begin in FY 98 and continue through 1999 and beyond. In
Not Required 6 LTM 0 2 1 $507 $178 $520 $402 || FYO5 $735|( 1999 amajor RI/FSis planned for the Circle Landfill, aRAB
priority.
Total Number of Sites 24 Total $33,244 $1,044 $1,228 $1,791 || FY 99-2028** $26,814
4@ AIR FORCE - MURPHY DOME / AK 057302867900 Progressin FY 8
Completed RI/FS. Released Proposed Plan. Programmed
Siteswith Response Complete 5 Investigation 8 0 1 $1,395 $0 $0 0| pyor $2,120|| 'RA for FY98
o High 1 Interim Actions 0(0) 0(0) $83 $0 $0 $0 EY02 $30
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $30(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 3 FUND $0 $0 $0 $0 30 Perform Hot Spot Removal IRA and LTM of SS07.
Category NotEvauated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $30
Total Number of Sites 9 Total $1,478 $0 $0 $0 || FY 99-2006* * $2,307
‘ AIR FORCE - NAKNEK RECREATIONAL CAMP Il / AK057302868002 Progressin FY98
Siteswith Response Complete 0 Investigation 5 0 0 $0 $0 $0 $143|| Fyo1 $1,672
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $60
Sitesin Medium 2 Design 0 0 5 $0 $0 $0 $0
Progress FYO03 $100|| Progr ess Planned for FY99-FY00
Refative Risk Low 2 RA-C 0 0 0 $0 $0 $0 $0
-Relative Ri
Category NotEvduated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $o]| FY04 $100
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $60
Total Number of Sites 5 Total $0 $0 $0 $143 || FY 99-2009* * $3,488

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - NIKOLSKI RADIO RELAY STATION / AK 057302868400

Progressin FY98
Interim Remedia Action: Drum Removal at AOC06

Siteswith Response Complete | 0 Investigation 0 8 1 $141 $0 $0 $1,867 ([ Fy o1 $344
- High 1 Interim Actions 1(1) 0(0) $0 $0 $0 $0 EY02 $1,008
Sitesin Medium 2 Design 0 0 7 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
. ) ] Low 5 RA-C 0 0 7 $1,398 $0 $0 $0 No Activity Planned
Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 9 Total $1,539 $0 $0 $1,867 || FY 99-2006* * $4,399
’ AIR FORCE - OLIKTOK RADIO RELAY STATION / AK 057302869100 Progressin FY98
No activity.
Siteswith Response Complete | 7 Investigation 10 0 1 $0 $0 $0 $0|| Fyo1 $0
- High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $30
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_ : : Low 1 RAC 0 0 1 $0 $0 $0 $0 No activity. Thereis no native community located near this
Relative Risk $2.752|| : ! B - N .
Cat Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FY04 s installation. Deadhorseisan industrial center that provides
egory support for the oil industry at Prudue Bay nearby.
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $50
Total Number of Sites u Total $0 $0 $0 $0 || FY 99-2006** $2,832
‘ AIR FORCE - POINT BARROW NARL / AK(057302869500 RAB Progressin FY98
Restoration Advisory Board meetings held in FY 96 and 97
Siteswith Response Complete 1 Investigation 2 0 1 $0 $0 $0 $0|| Fyo1 $0
- High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $30
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 0 0 1 $0 $0 $0 $0 Continue RAB meeting that a mainly concerned with Cape
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fyo04 $2,424 IL_J;fitl)uzr(r;gaCI ean-up work as nothing is planned for Pt Barrow
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $50
Total Number of Sites 3 Total $0 $0 $0 $0 || FY 99-2006** $2,504
4@ AIRFORCE - POINT LAY / AK 057302869700 Progressin FY 8
Restoration Advisory Board inquiry meeting held in FY 96.
Siteswith Response Complete 4 Investigation 6 0 1 $62 $62 $0 $0 EYo1 $0 No interest to establish aRAB. Desiresto send arep to
- - - Barrow Interagency Regional RAB. No activity planned for
o High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fv02 aa0|| FYO™
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 0 0 1 $0 $0 $0 $0 $0 Focused FS planned for FY98. RA not planned for 2003
Category NotEvauated | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 gof FY04
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $2.830
Total Number of Sites 7 Total $62 $62 $0 $0 || FY 99-2006** $2,860

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - POINT LONELY DOME / AK 057302867700

Progressin FY98

No activity.
Siteswith Response Complete | 7 Investigation 13 0 1 $0 $0 $0 $0|| Fyo1 $0
- High 5 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 0 0 0 $0 $0 $0 $0
Progress FYO03 $30(| Progress Planned for FY99-FY00
) ] Low 0 RA-C 0 0 6 $0 $0 $0 $0 No activity planned.
-Relative Risk FY04 $5,120 '
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $50
Total Number of Sites 14 Total $0 $0 $0 $0 || FY 99-2006* * $5,250
’ AIR FORCE - PORT HIEDEN RADIO RELAY STATION / AK 057302869800 Progressin FY98
No activity.
Siteswith Response Complete | 0 Investigation 4 1 0 $295 $0 $0 $10| Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 3 Design 0 0 0 $13 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
) ] Low 2 RA-C 0 0 0 $0 $0 $0 $0 No activity planned.
-Relative Risk o o % % % % FY04 $0
Category NotEvaluated | 0 | RA-O(LTO) 0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $1,112
Total Number of Sites 5 Total $308 $0 $0 $10 || FY 99-2008* * $2,294
‘ AIR FORCE - SPARREVOHN AIR FORCE STATION / AK 057302870900 Progressin FY98
RI/FSfield work completed. Began IRA at ST-05
Siteswith Response Complete 0 Investigation 0 8 0 $1,664 $0 $0 0| pyor $0 || Completed PCB cleanup at SD-03.
N High 5 | Interim Actions 0(0) (1) $2,145 $0 $0 01l Fvo2 $2,236
Sitesin Medium 0 Design 0 0 3 $1,110 $0 $0 $148
Progress FYO03 $416|| Progr ess Planned for FY99-FY00
_Rdative Risk Low 3 RAC 0 0 3 $1073 $25 $0 $0 For FY 98, prepare FS and decision documents for 8 sites.
Category NotEvauated | 0 | RA-O(LTO) 0 0 1 $72 $72 $0 $113]| FY04 $310| |ra a ST-05 continues.
Not Required | 0 LTM 0 0 7 $0 $0 $0 $0|| FYO05 $310
Total Number of Sites 8 Total $6,064 $97 $0 $261 || FY 99-2001** $3,537
‘ AIR FORCE - TATALINA AIR FORCE STATION / AK057302871100 Progressin FY98
RI/FSfield work completed. IRAs (Drum removals) at
Siteswith Response Complete 0 Investigation 0 12 0 $1,049 $0 $94 $24 (| Evo1 $531 || LF-10, SS-11 completed.
- High 7 Interim Actions 0(0) 0(0) $537 $0 $0 $0 EY02 $4,685
Sitesin Medium 2 Design 0 0 1 $344 $0 $0 $330
Progress FYO03 $485|| Progr ess Planned for FY99-FY00
Low 3 RA-C 0 0 10 $550 $0 $0 $0 For EY97 FS and dedision d for 12
_Relative Risk Evoa or , prepare FS and decision documents for 12 sites.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 $400
Not Required | 0 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $400
Total Number of Sites 12 Total $2,480 $0 $94 $354 || FY 99-2001** $6,964

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - WAINWRIGHT / AK 057302871600

Progressin FY98

No activity.
Siteswith Response Complete | 4 Investigation 8 0 1 $0 $0 $0 $0|| Fyo1 $0
o High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $30(| Progress Planned for FY99-FY00
_Relative Risk Low 1 RA-C 0 0 2 $0 $0 $0 $0 $0 No activity planned for FY97. Nothing planned until 2004.
Category NotEvauated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 Represented by Barrow RAB.
Not Required | 2 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $2199
Total Number of Sites 9 Total $0 $0 $0 $0 || FY 99-2006* * $2,229
’ FORMERLY USED DEFENSE SITES- AMAKNAK / AK09799F299500 Progressin FY98
Completed joint participation agreement for oil
Siteswith Response Complete 4 Investigation 6 2 1 $3,026 $886 $325 $0 | Fyo1 $0 || contamination at Rocky Point area. Project-wide
CON/HTRW tank removal action 90% completed. Tank
High 0 Interim Actions 1(1) 0(0) $0 $0 $0 $0 Farm HTRW removal action 60% completed. Began HTRW
. Fyo2 $0|| remedial investigation field work,
Sitesin Medium 0 Design 2 1 2 $1,204 $465 $170 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 1 RA-C 1 3 2 $16,895 $8,664 $4,678 $0 .
_Relative Risk Complete tank farm removal action and RI reports.
Category Not Evaluated 3 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 Complete Strawberry Hill landfill closure._ (_quplele tank
removals. Complete RIsfor al areas and initiate needed
Not Required 1 LTM 0 0 1 $0 $0 $150 $39|| FY05 remedial actions.
Total Number of Sites 9 Total $21,125 $10,015 $5,323 $39 || FY 99-2012** $10,038
’ FORMERLY USED DEFENSE SITES- AMCHITKA AF AUX FLD / AK09799F709900 Progressin FY98
Completed HTRW Phase 2 Remedial Investigation (RI) field
Siteswith Response Complete 0 Investigation 0 1 2 $4,644 $1,115 $100 0| pyor $25 || work. Removed
- - - minor amounts of fluidsin drums and remaining USTs.
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $25
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $25(| Progr ess Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 1 $323 $0 $0 $0 Complete HTRW Phase 2 RI reports and prepare decision
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $40 gg?sln;reg;s Initiate long-term monitoring of the Kirolof
Not Required | 1 LTM 0 0 1 $0 $0 $50|  $1,540(| FYO5 $0
Total Number of Sites 3 Total $4,967 $1,115 $150 $1,540 || FY 99-2028** $3,810
‘ FORMERLY USED DEFENSE SITES- ATTU ISL MIL SITES/ AK09799F254500 Progressin FY98
Siteswith Response Complete | 0 Investigation 2 0 2 $550 $0 $0 $2,180 ([ v o1 $39
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 1 2 $74 $0 $0 $0 Wi dof decisiond ding OEW. Begi
_Rdative Risk Evoa $500 rite record of decision document regarding . Begin
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 HTW study and OEW removal work _(as necessary to
perform HTW work) in FY2000. No justification to perform
Not Required 2 LTM 0 0 0 $0 $0 $0 $o|[FYO5 $100|| jgtand-wide OEW removal.
Total Number of Sites 4 Total $624 $0 $0 $2,180 || FY99-2014** $37,259

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- BROWNLOW POINT DEW / AK09799F249600

Progressin FY98

No work accomplished. Mgjority of work is BD/DR, which
Siteswith Response Complete 1 Investigation 4 0 0 $21 $0 $0 $0 | Fyo1 $577/| isnot eligible under current FUDS policy. Waiting for
- - - congressiona action to allow removal of BD/DR on other
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FY02 $0 federal lands.
Sitesin Medium 0 Design 1 1 1 $1,162 $2 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 1 1 1 $9 $0 $0 $1,090 Redesign of HTRW,CON/HTRW, and BD/DR projects
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fyo04 $0 scheduled for FY 00 with award of aRA project in last
$0 quarter of FY00.
Not Required 1 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 4 Total $1,192 $2 $0 $1,090 || FY 99-2009* * $1,696
’ FORMERLY USED DEFENSE SITES- BUSKIN BCH-KODIAK ISL / AK09799F710200 Progressin FY98
Completed removal of many USTs and associated contam.
Siteswith Response Complete 1 Investigation 2 1 0 $1,856 $635 $1,180 $0 | Fyo1 $0|[ soils: Completed removal of safety hazardsto 6 historic
structures. Completed initial phase of tar disposal location
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0 study, and area groundwater study.
Sitesin Medium 0 Design 2 1 0 $182 $154 $50 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RAC 1 2 0 $3472 $740 $1315 $0 %0 Complete final phase of studies for tar disposal location and
Category NotEvauated | 2 | RA-O(LTO) 0 0 0 $0 $0 $0 0| FYO04 areagroundwater. S
Perform tar disposal and groundwater actions indicated by
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 FY05 $0 studies. Remove some non-FUDS-€ligible structure debris,
as dternative funding allows.
Total Number of Sites 3 Total $5,510 $1,529 $2,545 $0 || FY 99-1999** $2,545
‘ FORMERLY USED DEFENSE SITES- CAINESHEAD, FT MCGILV / AK09799F252900 Progressin FY98
Project postponed due to funding constraints.
Siteswith Response Complete 0 Investigation 1 1 1 $22 $1 $0 $285 | Fy o1 $158
- High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $501
Sitesin Medium 0 Design 0 1 1 $115 $0 $0 $0
Progress FYO03 $15(| Progr ess Planned for FY99-FY00
Low 0 RA-C 0 0 2 $0 $0 $0 $0 No work planned until 2000 dueto fundi i
_Relative Risk Evoa %0 o work planned unti ue to funding contraints.
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $137 $1 $0 $285 || FY 99-2011** $1,501
‘ FORMERLY USED DEFENSE SITES- CAPE SARICHEF / AK09799F293400 Progressin FY98
Siteinvestigation conducted and PCB contaminated diesel
Siteswith Response Complete 0 Investigation 2 1 0 $517 $496 $0 $0 | Fyo1 $0 | fuel, tanks and piping along with POL contaminated soils
- - - were documented.
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 0 1 1 $0 $0 $0 $130
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 0 0 3 $0 $0 $0 $273 $0 No work schedul_ed for F_Y99 due to funding constraints.
Category NotEvaluaed | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 so[ FY04 CONIHTRW project design and RA removal schecued for
- $56 . planned for X
Not Required 1 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 3 Total $517 $496 $0 $403 || FY 99-2010** $3,529

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- CAPE YAKAK RADIO STA / AK09799F253000

Progressin FY98

Performed site investigative field work and data collection
Siteswith Response Complete 1 Investigation 2 1 0 $41 $41 $16 $0 | Fyo1 $0 | for priority ranking and site characterization.
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 2 $0 $0 $0 $0 FY99: complete siteinvestigation report. Remedial work
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 and further study scheduled to begin FY 2000 .
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $41 $41 $16 $0 || FY 99-2012** $3,506
’ FORMERLY USED DEFENSE SITES- CAPE YAKATAGA RRS/ AK09799F274400 Progressin FY98
Initiated study for POL contamination remediation, removed
Siteswith Response Complete 0 Investigation 2 1 0 $202 $109 $365 $0 | Fyo1 $317|| 3 underground storage tanks,3 PCB transformers, and 500
CY of POL-contam. soil. Initiated PRP investigation for
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0 beneficialy-used contam. septic system.
Sitesin Medium 0 Design 1 0 1 $36 $36 $155 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 1 2 $1,173 $1,128 $1,072 $825 ] .
_Relative Risk Complete study for soil and groundwater contam. Intiate
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 remedialio_n based on the study results. Begin study of local
$0 DoD landfill contam.
Not Required 1 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 3 Total $1,411 $1,273 $1,592 $825 || FY 99-2000* * $2,734
‘ FORMERLY USED DEFENSE SITES- CATON ISLAND / AK09799F251900 Progressin FY98
Sl conducted by EPA for Corpsto develop relative risk.
Siteswith Response Complete | 0 Investigation 1 1 1 $15 $3 $0 $0|[Fyo1 $0
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Relative Risk Low 0 RA-C 0 0 2 $0 $0 $0 $0
-RelativeRi
Category NotEvduated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $o]| FY04 $551
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $88
Total Number of Sites 3 Total $15 $3 $0 $0 || FY 99-2009** $2,991
‘ FORMERLY USED DEFENSE SITES- CHERNOFSKI HBR SUP& STO / AK09799F250300 Progressin FY98
Completed site visit to initiate design. Preliminary risk
Siteswith Response Complete 0 Investigation 2 1 0 $43 $0 $0 $0 EYo1 $0 screening indicates that no additional work isrequired at this
- - - site. _The present landowners want the drums and tank to
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 | remainin place.
Sitesin Medium 1 Design 1 0 2 $143 $140 $0 $50
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 3 $0 $0 $0 $218 Completesite visi Pr decision d
_Rdative Risk Evoa %0 omplete site visit reports. Prepare decision documents.
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $180
Total Number of Sites 3 Total $186 $140 $0 $268 || FY 99-2009* * $1,359

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- COLLINSON POINT DEW / AK09799F249700

Progressin FY98

No work accomplished. Mgjority of work is BD/DR, which
Siteswith Response Complete 0 Investigation 3 0 0 $21 $0 $0 $0 | Fyo1 $0 /] isnot eligible under current FUDS policy. Waiting for
- - - congressiona action to allow removal of BD/DR on other
o High 1 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 FY02 o | federal tands:
Sitesin Medium 0 Design 0 3 0 $173 $27 $20 $68
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 2 1 $1,359 $0 $0 $1,635 Remedial design (RD) of HTRW, CON/HTRW, and BD/DR
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 projects_ scheduled for FY 99 and FY 00 with award of aRA
$0 project in last quarter of FY 00.
Not Required 1 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 3 Total $1,553 $27 $20 $1,703 || FY 99-2009** $2,666
’ FORMERLY USED DEFENSE SITES- FORT GLENN / AK09799F278300 Progressin FY98
Siteswith Response Complete | 0 Investigation 1 1 2 $176 $0 $0 $612|| Fyo1 $245
o High 1 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress FYO03 $2,180|| Progress Planned for FY99-FY 00
Low 0 RA-C 0 0 2 $0 $0 $0 $0 N K scheduled d fundi ;
_Rdative Risk Evoa 545 o work schedu ue to funding constraints.
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 2 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 4 Total $176 $0 $0 $612 || FY 99-2010** $6,932
‘ FORMERLY USED DEFENSE SITES- FT TIDBALL/LONG ISL / AK09799F276800 Progressin FY98
Completed PCB and POL contaminated soil removals.
Siteswith Response Complete 1 Investigation 2 1 0 $1,405 $137 $140 $0 | Fyo1 $0 | Completed removal of PCB contam. electrical equipment.
Began risk assessment of remaining and residual soil and
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 groundwater contam.
o FYO02 $0
Sitesin Medium 0 Design 2 1 0 $275 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 1 2 0 $2,194 $104 $50 $0 Complete risk f residual and -
_Rdative Risk Evoa %0 omplete risk assessment of residual and remaining contam.
Category NotEvaluaed | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 :ﬂ;ﬁ?&‘d‘gﬂa Completefinal soilsremovals, as
$0 y by therisk assess. Initiate groundwater
Not Required 0 LTM 0 0 0 $0 $0 $0 $o|[FYO5 remedy, as necessary.
Total Number of Sites 3 Total $3,874 $241 $190 $0 || FY 99-2009** $1,008
‘ FORMERLY USED DEFENSE SITES- GAMBELL / AK09799F298200 Progressin FY98
Awarded aHTRW and BD/DR RA contract to cleanup site
Siteswith Response Complete 1 Investigation 2 1 1 $1,911 $248 $90 $0 | Fyo1 $0 || except for petroleum contaminated soil near city water
supply infiltration gallery. Completed field work to
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 determine extent of petroleum contaminated soil near city
e Fyoz $0 water supply.
Sitesin Medium 0 Design 3 0 1 $293 $45 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 3 0 $1,061 $1,056 $52 $0 . ] ) A
_Relative Risk $0 Perform removal actions. I_Determl ne appropriate action, if
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 any, for pelr_o!eum contaminated soil near water supply.
Prepare decision documents as needed.
Not Required | 2 LTM 0 0 1 $0 $0 $100 $o|| FYO05
Total Number of Sites 4 Total $3,265 $1,349 $242 $0 || FY 99-2030** $1,943

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- GREAT SITKIN ISL / AK09799F260400

Progressin FY98

Siteswith Response Complete | 0 Investigation 1 1 1 $980 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
. _ Low 0 RA-C 0 0 2 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $1,666
Total Number of Sites 3 Total $980 $0 $0 $0 || FY 99-2028** $12,868
’ FORMERLY USED DEFENSE SITES- HOONAH RRS/ AK09799F261200 Progressin FY98
Designed and awarded HTRW and CON/HTRW projects to
Siteswith Response Complete 0 Investigation 3 0 0 $869 $30 $0 $0 EYo1 $0|| remove soil contaminated PCBs and POL s along with POL
storage tanks.
- High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 2 0 1 $39 $39 $92 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 0 1 2 $631 $631 $1,205 $0 Design and award a BD/DR RA project and complete RA
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fyo04 $0 cleanup of 3 pr(_)jeclsin summer of FY99. Prepare closout
report for 3 projects and obtain closure of property for
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0]| FY05 $0|| FUDS responsible work in FY 00.
Total Number of Sites 3 Total $1,539 $700 $1,297 $0 || FY 99-1999** $1,297
‘ FORMERLY USED DEFENSE SITES- KISKA ISL GARR(B & L)/ AK09799F262700 Progressin FY98
Siteswith Response Complete | 0 Investigation 1 1 2 $867 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
. _ Low 0 RA-C 0 0 3 $0 $0 $0 $0
-Relative Risk FY04 $1
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 2 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $1.371
Total Number of Sites 4 Total $867 $0 $0 $0 || FY 99-2031** $8,860
‘ FORMERLY USED DEFENSE SITES- KODIAK NAVY/ARMY / AK09799F913300 Progressin FY98
4of 7 projects started. Started POL contam. soil removal at
Siteswith Response Complete 0 Investigation 1 1 4 $184 $184 $725 $0 | Fyo1 $0/| 1 location, began study for removal at another. Site
- - - characterization studies started at 2 others.
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 1 4 $122 $122 $505 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C ! 0 4 $1,750 $1,750 $2475 %0 Finish soil removal at 2 initial sites. Finish study/begin
Category NotEvaluaed | 5 | RA-O(LTO) 0 0 1 $0 $0 $605 so[ FY04 $0 remesliaion a 2 ohers. Begin new stucies and remecition
$0 g 3 of 7 sites.
Not Required 1 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 6 Total $2,056 $2,056 $4,310 $0 || FY 99-2011** $5,921

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- MOSES POINT GARRISON / AK09799F265200

Progressin FY98

Started RI/FSfor final Remedia Action cleanup of
Siteswith Response Complete 2 Investigation 2 1 0 $280 $259 $770 $0 | Fyo1 $22 'Cct)r’:‘/HﬁRW antzEjI HTRW. Initiated the formation of aRAB
in the village of Elim.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 2 1 0 $462 $76 $90 $0
Progress FYO03 $23|| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RA-C 2 1 0 $1,832 $0 $0 $1,616 Complete RI/FS and RD for any additional cleanup requred
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $23 in FY99. Work wi 1l _i ncludei n_stall ing ground monitoring
wellsand investigation of buried POL drums. Award an RA
Not Required 0 LT™M 0 0 1 $0 $0 $0 $0 FY05 $24linFrooto complete cleanup of property.
Total Number of Sites 3 Total $2,574 $335 $860 $1,616 || FY 99-2000** $2,589
’ FORMERLY USED DEFENSE SITES - NE CPE (ST LAWREN ISL) / AK09799F299900 Progressin FY98
Updated BD/DR, CON/HTRW, and HTRW designs for site.
Sites with Response Complete 0 Investigation 2 1 0 $2,191 $568 $470 $0 || pyor $726 COTﬁn'chd jte charlacteriz?gzn- Postponed gathering
ecologi ata until next field season to ensure migrating
High 1 Interim Actions 1(1) 0(0) $0 $0 $0 $0 EY02 $0 birds are on site. Completed field work for groundwater and
Sitesin Medi 0 Desi 0 3 0 $1.210 23 $94 0 soil investigation.
lum esign »
Progress g FYO03 $26 | Progr ess Planned for FY99-FY00
_Rdative Risk Low 0 RA-C 0 1 2 $27 $0 $9,657 $3,630 Complete RI/FS reports. Award BD/DR, CON/HTRW
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $26 removal_ actions. Prep_are decision d_o_cuments as ]
appropriate. Start design of any additional remedial actions
Not Required 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $26 | required for the drainage basin area
Total Number of Sites 3 Total $3,428 $591 $10,221 $3,630 || FY 99-2009** $15,239
‘ FORMERLY USED DEFENSE SITES- NIKE SITE BAY / AK09799F842000 Progressin FY98
Siteswith Response Complete 1 Investigation 2 0 1 $17 $0 $0 $1,760 || Fy 01 $1,000
o High 1 Interim Actions 1) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 1 1 $2 $0 $0 $210
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 1 1 $1 $0 $0 $0 $0 Conduct CON/_HTRW Remedial Design (RD) and HTRW
Category NotEvauated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 RI/FSand RD in FY 99.
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $20 $0 $0 $1,970 || FY99-2010** $5,241
‘ FORMERLY USED DEFENSE SITES- NUVAGAPAK PT DEW(BAR A / AK09799F250000 Progressin FY98
No work accomplished. Mgjority of work is BD/DR, which
Siteswith Response Complete 0 Investigation 3 0 0 $21 $0 $0 $0 | Fyo1 $0 /] isnot eligible under current FUDS policy. Waiting for
congressiona action to allow removal of BD/DR on other
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FY02 $0 federal lands.
Sitesin Medium 1 Design 0 2 1 $187 $35 $20 $30
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 1 2 $1,143 $0 $0 $1,000 Remedial design (RD) of HTRW, CON/HTRW, and BD/DR
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 projects_ scheduled for FY 99 and FY 00 with award of aRA
EYO05 $1.013 project in last quarter of FY 00.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 '
Total Number of Sites 3 Total $1,351 $35 $20 $1,120 || FY 99-2009* * $3,096

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

‘ FORMERLY USED DEFENSE SITES- PORT HEIDEN / AK09799F251700

Progressin FY98

Siteswith Response Complete | 2 Investigation 2 0 2 $21 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 2(2) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 1 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
. . Low 0 RA-C 1 0 1 $1,197 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 4 Total $1,218 $0 $0 $0 || FY 99-2008** $9,831
’ FORMERLY USED DEFENSE SITES- TANAGA ISL / AK09799F271800 Progressin FY98
Performed site investigative field work and data collection
Siteswith Response Complete 0 Investigation 1 1 2 $14 $2 $0 $2,558 || Ey o1 $11,378 for site prioritization and characterization.
- High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $136
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 0 0 4 $0 $0 $0 $0 $0 FY99:_ compl aesite_inveﬂigation report. HTW study/
Category NotEvauated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 remedial work to begin FY2000.
Not Required | 2 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 4 Total $14 $2 $0 $2,694 || FY 99-2028** $17,674
‘ FORMERLY USED DEFENSE SITES- UNALAKLEET AFSTA / AK09799F252600 Progressin FY98
Began investigation for additional HTRW removal action.
Siteswith Response Complete 1 Investigation 1 0 2 $21 $0 $520 $0 | Fyo1 $0 || Conducted yearly landfill monitoring inspection.
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 2 0 $454 $13 $429 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 1 2 0 $5304 $0 $0 $0 Identify remaining POL contaminated soil and POL drums
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fyo04 $0 required to be removed. Design the H_TRW ar_ld
CON/HTRW projects. The RA for thiswork is scheduled
Not Required 0 LTM 1 0 0 $5 $0 $0 $0 FY05 for FY2000. Conduct yearly landfill monitoring inspections.
Total Number of Sites 3 Total $5,784 $13 $949 $0 || FY 99-2014** $8,260
‘ FORMERLY USED DEFENSE SITES- WILDWOOD AFS/ AK09799F273900 Progressin FY98
Continuation of monitoring of ground water and soil vapor
Siteswith Response Complete 2 Investigation 3 0 0 $155 $0 $0 $0 EYo1 $190 extraction system as part of long term cleanup. Made
- - - upgrades to soil vapor extraction system.
- High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 2 1 0 $2,189 $6 $0 $30
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 2 1 0 $6,120 $307 $0 $435 Continuation of itoring of d d soil
_Relative Risk Evoa %0 ontinuation of monitoring of ground water and soil vapor
Category Not Evaluated 0 RA-O (LTO) 0 1 0 $695 $695 $46 $40 extraction system as part of long term cleanup.
Not Required 0 LTM 0 1 0 $236 $71 $400 $150 || FYO5 $0
Total Number of Sites 3 Total $9,395 $1,079 $446 $655 || FY 99-2001** $1,291

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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